
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:28 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 894 Date: 15-Aug-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 437

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beams . They started at
7:00 AM.

Richard , Lonny , & Mathew had to work on the ring beams . Crews had to fit & prepare the beams
for the welder on the South & East tower shafts , & butterfly the edges of the beams on the west tower

shaft .
In addition to that , crews had to remove the welded beams on the North tower shaft in order for Guo to

work on the back of the weld .
In the afternoon , crew shad to set new planks on the platform on the South tower shaft , fit the beams

& install temporary bolts

Manuel had to work with the labors on multi elevations . He had to remove the grating , wait until the
labors clean the surfaces of the steel elements , place the grating back , install , & tighten the clips .

Guo had to work on the North tower shaft . He had to weld the ring beam connection between C & D
beams . He had to gouge the back plate , grind , clean the weld , work with the QA & QC to MT the weld ,

Guo had to wait for the iron workers to pull the beams 0.5 meter off the tower surface , & secure them
with chain falls . He started to gouge the back plate & clean the weld at 11:00 AM. He was done at 1:00
PM.

Bernie had to MT the weld . He was done at 1:30 PM. Guo started to work on the weld at 2:00 PM.

Ed & Bernie were on the site . They had to work with the welder . Check Ed 's report for the welder
detailed activities .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.

F 3 Surveyors came to the site at 6:50 AM. Crews had to survey to dowels on the outer walls . Crews
had to set the total station & the receivers on the South side . They were done at 8:00 AM. They started
to survey the lower dowels at 8:05 AM. Crews were done at 1:00 PM. They had to wrap up their
equipments . Crews left at 1:15 PM.

( For CCO # 289 . For The Surveyors 7.0 Regular Hours . )

Ballard Diving divers came to the site at 7:00 AM. They had to work with the surveyors on the lower
loops . Crews had to prepare their gears , air supply hoses & pump . They were done at 7:30 AM.
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Alex was the 1st diver to put his gear on. He went into he water at 7:40 AM. He came out at 11:00 AM.

Derek was the 2nd diver to go into the water at 11:10 PM. Derek came out at 1:10 PM.

( For CCO # 289 . For The Divers 8.0 Regular Hours ) ( % CCO Work 80 % )

Ballard Divers had to wrap up their hoses . They left at 2:10 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

JNM LUKE PAULKPiledriver 0.00 0.00 0.00 0.00

JNM DAVID SELPAPiledriver 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

002295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002294

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MANUEL VIGILIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-CGS-ELS.288CCO-288 OBG Catwalk Grating Support

BALLARD DIVING & SALVAGE

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: BALLARD DIVING & SALVAGE

AIR COMPRESSOR, HOSE

8.00

*E0540562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0450562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

DEREK CHASEMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00
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Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

0.00

*E0400562

0.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

0.00

*E0390562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

0.00

*E0380562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

0.00

*E0370562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

0.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

JNM LUKE PAULKPiledriver 0.00 0.00 0.00 0.00

JNM JON - PAUL CHENEYPiledriver 0.00 0.00 0.00 0.00

JNM DAVID SELPAPiledriver 0.00 0.00 0.00 0.00

OTH DAVE AVILASOperator 0.00 0.00 0.00 0.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

F3

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor:

TRAVIS TEICKETSurveyor 7.00 0.00 0.00 7.00

CHAD DUARTSurveyor 7.00 0.00 0.00 7.00
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